



Milestone C Activities

Signals end of EMD phase

At or prior to Milestone C:

- CDD evolves into CPD
- TEMP is updated
- Focus of testing shifts

Milestone C Activities

At or prior to Milestone C:

- MDA approves update to Acquisition Strategy
- Critical technologies at or above TRL 7
- Manufacturing readiness assessed
- LCSP has to be updated
- Independent Cost estimate and CARD required
